



Testimony

Before the Subcommittees on Information
Technology and Government Operations,
Committee on Oversight and Government
Reform, House of Representatives

For Release on Delivery
Expected at 2:00 p.m. ET
Wednesday, March 15, 2017

INFORMATION TECHNOLOGY

Implementation of IT Reform Law and Related Initiatives Can Help Improve Acquisitions

Statement of David A. Powner, Director
Information Technology Management Issues

GAO Highlights

Highlights of [GAO-17-494T](#), a testimony before the Subcommittees on Information Technology and Government Operations, Committee on Oversight and Government Reform, House of Representatives

Why GAO Did This Study

The federal government is projected to invest more than \$89 billion on IT in fiscal year 2017. Historically, these investments have frequently failed, incurred cost overruns and schedule slippages, or contributed little to mission-related outcomes. Accordingly, in December 2014, IT reform legislation was enacted, aimed at improving agencies' acquisitions of IT. Further, in February 2015, GAO added improving the management of IT acquisitions and operations to its high-risk list.

This statement focuses on the status of federal efforts in improving the acquisition of IT. Specifically, this statement summarizes GAO's prior work primarily published between June 2013 and February 2017 on (1) key IT workforce planning activities, (2) risk levels of major investments as reported on OMB's IT Dashboard, and (3) implementation of incremental development practices, among other issues.

What GAO Recommends

Between fiscal years 2010 and 2015, GAO made 803 recommendations to OMB and federal agencies to address shortcomings in IT acquisitions and operations. The significance of these recommendations contributed to the addition of this area to GAO's high-risk list. As of December 2016, OMB and the agencies had fully implemented 366 (or about 46 percent) of the 803 recommendations. In fiscal year 2016, GAO made 202 new recommendations, thus further reinforcing the need for OMB and agencies to address the shortcomings GAO has identified.

View [GAO-17-494T](#). For more information, contact David A. Powner at (202) 512-9286 or pownerd@gao.gov.

March 15, 2017

INFORMATION TECHNOLOGY

Implementation of IT Reform Law and Related Initiatives Can Help Improve Acquisitions

What GAO Found

The Federal Information Technology Acquisition Reform Act (FITARA) was enacted in December 2014 to improve federal information technology (IT) acquisitions and can help federal agencies reduce duplication and achieve cost savings. Successful implementation of FITARA will require the Office of Management and Budget (OMB) and federal agencies to take action in a number of areas identified in the law and as previously recommended by GAO.

- **IT workforce planning.** GAO identified eight key IT workforce planning practices in November 2016 that are critical to ensuring that agencies have the knowledge and skills to successfully acquire IT, such as analyzing the workforce to identify gaps in competencies and staffing. However, GAO reported that the five selected federal agencies it reviewed had not fully implemented these practices. For example, none of these agencies had fully assessed their competency and staffing needs regularly or established strategies and plans to address gaps in these areas. These weaknesses were due, in part, to agencies lacking comprehensive policies that required these practices. Accordingly, GAO made specific recommendations to the five agencies to address the practices that were not fully implemented. Four agencies agreed and one partially agreed with GAO's recommendations.
- **IT Dashboard.** To facilitate transparency into the government's acquisition of IT, OMB's IT Dashboard provides detailed information on major investments at federal agencies, including ratings from Chief Information Officers (CIO) that should reflect the level of risk facing an investment. GAO reported in June 2016 that 13 of the 15 agencies selected for in-depth review had not fully considered risks when rating their investments on the IT Dashboard. In particular, of the 95 investments reviewed, GAO's assessments of risks matched the CIO ratings 22 times, showed more risk 60 times, and showed less risk 13 times. Several factors contributed to these differences, such as CIO ratings not being updated frequently and using outdated risk data. GAO recommended that agencies improve the quality and frequency of their ratings. Most agencies agreed with GAO's recommendations.
- **Incremental development.** An additional reform initiated by OMB has emphasized the need for federal agencies to deliver investments in smaller parts, or increments, in order to reduce risk and deliver capabilities more quickly. Specifically, since 2012, OMB has required investments to deliver functionality every 6 months. In August 2016, GAO determined that, for fiscal year 2016, 22 agencies had reported on the IT Dashboard that 64 percent of their software development projects would deliver useable functionality every 6 months. However, GAO determined that only three of seven agencies selected for in-depth review had policies regarding the CIO certifying IT investments' adequate implementation of incremental development, as required by OMB. GAO recommended, among other things, that four agencies improve their policies for CIO certification of incremental development. Most of these agencies agreed with the recommendations.

Chairmen Hurd and Meadows, Ranking Members Kelly and Connolly, and Members of the Subcommittees:

I am pleased to be here today to discuss opportunities for federal agencies to improve the acquisition of information technology (IT). As you know, the effective and efficient acquisition of IT has been a long-standing challenge in the federal government. In particular, the federal government has spent billions of dollars on failed and poorly performing IT investments, which often suffered from ineffective management. Recognizing the importance of issues related to the government-wide acquisition of IT, in December 2014, Congress enacted federal IT acquisition reform legislation (commonly referred to as the Federal Information Technology Acquisition Reform Act or FITARA).¹

In addition, in February 2015, we added improving the management of IT acquisitions and operations to our list of high-risk areas for the federal government.² We recently issued an update to our high-risk report and determined that, while progress has been made in addressing this high-risk area, significant work remains to be completed.³ For example, as of December 2016, the Office of Management and Budget (OMB) and agencies had implemented 366 (or about 46 percent) of the 803 open recommendations that we had made from fiscal years 2010 through 2015 related to IT acquisitions and operations.

My statement today discusses agencies' progress in improving the acquisition of IT. This statement summarizes our prior work primarily published between June 2013 and February 2017 on (1) key IT workforce planning practices, (2) risk levels of major investments as reported on OMB's IT Dashboard, and (3) implementation of incremental development practices, among other issues. A more detailed discussion of the

¹Carl Levin and Howard P. 'Buck' McKeon National Defense Authorization Act for Fiscal Year 2015, Pub. L. No. 113-291, div. A, title VIII, subtitle D, 128 Stat. 3292, 3438-3450 (Dec. 19, 2014).

²GAO, *High-Risk Series: An Update*, [GAO-15-290](#) (Washington, D.C.: Feb. 11, 2015). GAO maintains a high-risk program to focus attention on government operations that it identifies as high risk due to their greater vulnerabilities to fraud, waste, abuse, and mismanagement or the need for transformation to address economy, efficiency, or effectiveness challenges.

³GAO, *High-Risk Series: Progress on Many High-Risk Areas, While Substantial Efforts Needed on Others*, [GAO-17-317](#) (Washington, D.C.: Feb. 15, 2017).

objectives, scope, and methodology for this work is included in each of the reports that are cited throughout this statement.⁴

We conducted the work on which this statement is based in accordance with generally accepted government auditing standards. Those standards require that we plan and perform the audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our findings and conclusions based on our audit objectives. We believe that the evidence obtained provides a reasonable basis for our findings and conclusions based on our audit objectives.

Background

The federal government is projected to invest more than \$89 billion on IT in fiscal year 2017. However, as we have previously reported, investments in federal IT too often result in failed projects that incur cost overruns and schedule slippages, while contributing little to the desired mission-related outcomes. For example:

- The Department of Veterans Affairs' Scheduling Replacement Project was terminated in September 2009 after investing an estimated \$127 million over 9 years.⁵
- The tri-agency⁶ National Polar-orbiting Operational Environmental Satellite System was disbanded in February 2010 at the direction of the White House's Office of Science and Technology Policy after the program invested 16 years and almost \$5 billion.⁷

⁴See the related GAO products page at the end of this statement for a list of the reports on which this testimony is based.

⁵GAO, *Information Technology: Management Improvements Are Essential to VA's Second Effort to Replace Its Outpatient Scheduling System*, [GAO-10-579](#) (Washington, D.C.: May 27, 2010).

⁶The weather satellite program was managed by the National Oceanic and Atmospheric Administration, the Department of Defense, and the National Aeronautics and Space Administration.

⁷See, for example, GAO, *Polar-Orbiting Environmental Satellites: With Costs Increasing and Data Continuity at Risk, Improvements Needed in Tri-agency Decision Making*, [GAO-09-564](#) (Washington, D.C.: June 17, 2009) and *Environmental Satellites: Polar-Orbiting Satellite Acquisition Faces Delays; Decisions Needed on Whether and How to Ensure Climate Data Continuity*, [GAO-08-518](#) (Washington, D.C.: May 16, 2008).

-
- The Department of Homeland Security's Secure Border Initiative Network program was ended in January 2011, after the department invested more than \$1 billion to the program.⁸
 - The Office of Personnel Management's Retirement Systems Modernization program was canceled in February 2011, after investing approximately \$231 million on the agency's third attempt to automate the processing of federal employee retirement claims.⁹
 - The Department of Veterans Affairs' Financial and Logistics Integrated Technology Enterprise program was intended to be delivered by 2014 at a total estimated cost of \$609 million, but was terminated in October 2011 due to challenges in managing the program.¹⁰
 - The Department of Defense's Expeditionary Combat Support System was canceled in December 2012 after investing more than a billion dollars and failing to deploy within 5 years of initially obligating funds.¹¹
 - The Farm Service Agency's Modernize and Innovate the Delivery of Agricultural Systems program, which was to replace aging hardware and software applications that process benefits to farmers, was halted in July 2014 after investing about 10 years and at least \$423 million,

⁸See, for example, GAO, *Secure Border Initiative: DHS Needs to Strengthen Management and Oversight of Its Prime Contractor*, [GAO-11-6](#) (Washington, D.C.: Oct. 18, 2010); *Secure Border Initiative: DHS Needs to Reconsider Its Proposed Investment in Key Technology Program*, [GAO-10-340](#) (Washington, D.C.: May 5, 2010); and *Secure Border Initiative: DHS Needs to Address Testing and Performance Limitations That Place Key Technology Program at Risk*, [GAO-10-158](#) (Washington, D.C.: Jan. 29, 2010).

⁹See, for example, GAO, *Office of Personnel Management: Retirement Modernization Planning and Management Shortcomings Need to Be Addressed*, [GAO-09-529](#) (Washington, D.C.: Apr. 21, 2009) and *Office of Personnel Management: Improvements Needed to Ensure Successful Retirement Systems Modernization*, [GAO-08-345](#) (Washington, D.C.: Jan. 31, 2008).

¹⁰GAO, *Information Technology: Actions Needed to Fully Establish Program Management Capability for VA's Financial and Logistics Initiative*, [GAO-10-40](#) (Washington, D.C.: Oct. 26, 2009).

¹¹GAO, *DOD Financial Management: Implementation Weaknesses in Army and Air Force Business Systems Could Jeopardize DOD's Auditability Goals*, [GAO-12-134](#) (Washington, D.C.: Feb. 28, 2012) and *DOD Business Transformation: Improved Management Oversight of Business System Modernization Efforts Needed*, [GAO-11-53](#) (Washington, D.C.: Oct. 7, 2010).

while only delivering about 20 percent of the functionality that was originally planned.¹²

Our past work found that these and other failed IT projects often suffered from a lack of disciplined and effective management, such as project planning, requirements definition, and program oversight and governance. In many instances, agencies had not consistently applied best practices that are critical to successfully acquiring IT.

Federal IT projects have also failed due to a lack of oversight and governance. Executive-level governance and oversight across the government has often been ineffective, specifically from chief information officers (CIO). For example, we reported that some CIOs' authority was limited in that not all CIOs had the authority to review and approve the entire agency IT portfolio.¹³

Our past work has also identified nine critical factors underlying successful major acquisitions that support the objective of improving the management of large-scale IT acquisitions across the federal government: (1) program officials actively engaging with stakeholders; (2) program staff having the necessary knowledge and skills; (3) senior department and agency executives supporting the programs; (4) end users and stakeholders being involved in the development of requirements; (5) end users participating in the testing of system functionality prior to end user acceptance testing; (6) government and contractor staff being stable and consistent; (7) program staff prioritizing requirements; (8) program officials maintaining regular communication with the prime contractor; and (9) programs receiving sufficient funding.¹⁴

FITARA Can Improve Agencies' Acquisition of IT

Recognizing the importance of issues related to government-wide management of IT, FITARA was enacted in December 2014. The law was aimed at improving agencies' acquisitions of IT and could help enable

¹²GAO, *Farm Program Modernization: Farm Service Agency Needs to Demonstrate the Capacity to Manage IT Initiatives*, [GAO-15-506](#) (Washington, D.C.: June 18, 2015).

¹³GAO, *Federal Chief Information Officers: Opportunities Exist to Improve Role in Information Technology Management*, [GAO-11-634](#) (Washington, D.C.: Sept. 15, 2011). With the subsequent enactment of FITARA, the role of the CIO at covered agencies has since been strengthened.

¹⁴GAO, *Information Technology: Critical Factors Underlying Successful Major Acquisitions*, [GAO-12-7](#) (Washington, D.C.: Oct. 21, 2011).

Congress to monitor agencies' progress and hold them accountable for reducing duplication and achieving cost savings. FITARA includes specific requirements related to the acquisition of IT, such as

- **Agency CIO authority enhancements.**¹⁵ CIOs at covered agencies are required to (1) approve the IT budget requests of their respective agencies, (2) certify that OMB's incremental development guidance is being adequately implemented for IT investments, (3) review and approve contracts for IT, and (4) approve the appointment of other agency employees with the title of CIO.
- **Enhanced transparency and improved risk management.** OMB and covered agencies are to make detailed information on federal IT investments publicly available and agency CIOs are to categorize their IT investments by level of risk. Additionally, in the case of major IT investments rated as high risk for 4 consecutive quarters, the law requires that the agency CIO and the investment's program manager conduct a review aimed at identifying and addressing the causes of the risk.
- **Expansion of training and use of IT acquisition cadres.** Agencies are to update their acquisition human capital plans to address supporting the timely and effective acquisition of IT. In doing so, the law calls for agencies to consider, among other things, establishing IT acquisition cadres or developing agreements with other agencies that have such cadres.
- **Government-wide software purchasing program.** The General Services Administration is to develop a strategic sourcing initiative to enhance government-wide acquisition and management of software. In doing so, the law requires that, to the maximum extent practicable, the General Services Administration should allow for the purchase of a software license agreement that is available for use by all executive branch agencies as a single user.
- **Maximizing the benefit of the federal strategic sourcing initiative.** Federal agencies are required to compare their purchases of services and supplies to what is offered under the federal strategic sourcing initiative. OMB is also required to issue related regulations.

¹⁵The provisions apply to the agencies covered by the Chief Financial Officers Act of 1990, 31 U.S.C. § 901(b), with certain exceptions for the Department of Defense.

IT Acquisitions and Operations Identified by GAO as a High-Risk Area

In February 2015, we introduced a new government-wide high-risk area, *Improving the Management of IT Acquisitions and Operations*.¹⁶ This area highlights several critical IT initiatives in need of additional congressional oversight, including (1) reviews of troubled projects; (2) efforts to increase the use of incremental development; (3) efforts to provide transparency relative to the cost, schedule, and risk levels for major IT investments; (4) reviews of agencies' operational investments; (5) data center consolidation; and (6) efforts to streamline agencies' portfolios of IT investments. We noted that implementation of these initiatives has been inconsistent and more work remains to demonstrate progress in achieving successful IT acquisitions and operations outcomes.

Further, our February 2015 high-risk report also stated that, beyond implementing FITARA, OMB and agencies needed to continue to implement our prior recommendations in order to improve their ability to effectively and efficiently invest in IT. Specifically, between fiscal years 2010 and 2015, we made 803 recommendations to OMB and federal agencies to address shortcomings in IT acquisitions and operations, including many to improve the implementation of the recent initiatives and other government-wide, cross-cutting efforts. We noted that OMB and agencies should demonstrate government-wide progress in the management of IT investments by, among other things, implementing at least 80 percent of our recommendations related to managing IT acquisitions and operations within 4 years.

In February 2017, we issued an update to our high-risk series and reported that, while progress had been made in improving the management of IT acquisitions and operations, significant work still remained to be completed.¹⁷ For example, as of December 2016, OMB and the agencies had fully implemented 366 (or about 46 percent) of the 803 recommendations. This was a 23 percent increase compared to the percentage we reported as being fully implemented in 2015. Figure 1 summarizes the progress that OMB and the agencies have made in addressing our recommendations, as compared to the 80 percent target.


¹⁶[GAO-15-290](#).

¹⁷[GAO-17-317](#).

Figure 1: Summary of the Office of Management and Budget's and Agencies' Progress in Addressing GAO's Recommendations

Implementation of GAO's prior recommendations

The Office of Management and Budget's and agencies' implementation of GAO's prior recommendations related to the management of information technology acquisitions and operations



Source: GAO. | GAO-17-494T

In addition, in fiscal year 2016, we made 202 new recommendations, thus further reinforcing the need for OMB and agencies to address the shortcomings in IT acquisitions and operations. In addition to addressing our prior recommendations, our 2017 high-risk update also notes the importance of OMB and federal agencies continuing to expeditiously implement the requirements of FITARA.

Opportunities Exist to Improve Acquisition of IT

Given the magnitude of the federal government's annual IT budget, which is projected to be more than \$89 billion in fiscal year 2017, it is important that agencies leverage all available opportunities to ensure that IT investments are made in the most effective manner possible. To do so, agencies can rely on key IT workforce planning activities to facilitate the success of major acquisitions. OMB has also established several initiatives to improve the acquisition of IT, including reviews of troubled IT projects, a key transparency website, and an emphasis on incremental development. However, the implementation of these efforts has been inconsistent and more work remains to demonstrate progress in achieving successful IT acquisition outcomes.

Implementing Key IT Workforce Planning Activities Can Help Ensure Acquisition Skill Gaps Are Addressed

An area where agencies can improve their ability to acquire IT is workforce planning. In November 2016, we reported¹⁸ that IT workforce planning activities, when effectively implemented, can facilitate the success of major acquisitions. As stated earlier, ensuring program staff have the necessary knowledge and skills is a factor commonly identified as critical to the success of major investments. If agencies are to ensure that this critical success factor has been met, then IT skill gaps need to be adequately assessed and addressed through a workforce planning process.

In this regard, we reported that four workforce planning steps and eight key activities can assist agencies in assessing and addressing IT knowledge and skill gaps. Specifically, these four steps are: (1) setting the strategic direction for IT workforce planning, (2) analyzing the workforce to identify skill gaps, (3) developing and implementing strategies to address IT skill gaps, and (4) monitoring and reporting progress in addressing skill gaps. Each of the four steps is supported by key activities (as summarized in table 1).

¹⁸GAO, *IT Workforce: Key Practices Help Ensure Strong Integrated Program Teams; Selected Departments Need to Assess Skill Gaps*, [GAO-17-8](#) (Washington, D.C.: Nov. 30, 2016).

Table 1: Summary of Key Information Technology (IT) Workforce Planning Steps and Activities


Key workforce planning steps and activities
<i>Set the strategic direction for IT workforce planning</i>
Establish and maintain a workforce planning process
Develop competency and staffing requirements
<i>Analyze the IT workforce to identify skill gaps</i>
Assess competency and staffing needs regularly
Assess gaps in competencies and staffing
<i>Develop strategies and implement activities to address IT skill gaps</i>
Develop strategies and plans to address gaps in competencies and staffing
Implement activities that address gaps (including IT acquisition cadres, cross-functional training of acquisition and program personnel, career paths for program managers, plans to strengthen program management, and use of special hiring authorities)
<i>Monitor and report progress in addressing IT skill gaps</i>
Monitor the agency's progress in addressing competency and staffing gaps
Report to agency leadership on progress in addressing competency and staffing gaps

Source: GAO analysis of strategic human capital planning and IT workforce planning activities from legislation including the *Clinger-Cohen Act of 1996*, *E-Government Act of 2002*, *Federal Cybersecurity Workforce Assessment Act of 2015*, and *FITARA*; OMB guidance including *25 Point Implementation Plan to Reform Federal Information Technology Management*, *Guidance for Specialized Information Technology Acquisition Cadres*, *Management and Oversight of Federal Information Technology* (M-15-14), *Cybersecurity Strategy and Implementation Plan for the Federal Civilian Government* (M-16-04), *Federal Cybersecurity Workforce Strategy* (M-16-15), and *Circular A-130, Managing Information as a Strategic Resource*; OPM guidance including *IT Program Management Career Path Guide and Workforce Planning Model*; and prior GAO reports, including [GAO-04-39](#) and [GAO-14-704G](#). | GAO-17-494T

However, in our November 2016 report, we determined that five agencies that we selected for in-depth analysis had not fully implemented key workforce planning steps and activities.¹⁹ For example, four of these agencies had not demonstrated an established IT workforce planning process. In addition, none of these agencies had fully assessed their workforce competencies and staffing needs regularly or established strategies and plans to address gaps in these areas. Figure 2 illustrates the extent to which the five selected agencies had fully, partially, or not implemented key IT workforce planning activities.

¹⁹These five agencies are the Departments of Commerce, Defense, Health and Human Services, Transportation, and the Treasury.

Figure 2: Selected Agencies' Implementation of Eight Key Information Technology Workforce Planning Activities



Source: GAO analysis of agencies' data. | GAO-17-494T

The weaknesses identified were due, in part, to these agencies lacking comprehensive policies that required such activities, or failing to apply the policies to IT workforce planning. We concluded that, until these weaknesses are addressed, the five agencies risk not adequately assessing and addressing gaps in knowledge and skills that are critical to the success of major acquisitions. Accordingly, we made recommendations to each of the five selected agencies to address the weaknesses in their IT workforce planning practices that we identified. Four agencies—the Departments of Commerce, Health and Human Services, Transportation, and Treasury—agreed with our recommendations and one, the Department of Defense, partially agreed.

TechStat Reviews Can Help Highlight and Evaluate Poorly Performing Investments

In January 2010, the Federal CIO began leading TechStat sessions—face-to-face meetings to terminate or turn around IT investments that are failing or are not producing results. These meetings involve OMB and agency leadership and are intended to increase accountability and transparency and improve performance. OMB reported that federal agencies achieved over \$3 billion in cost savings or avoidances as a result of these sessions in 2010. Subsequently, OMB empowered agency CIOs to hold their own TechStat sessions within their respective agencies.

In June 2013, we reported that, while OMB and selected agencies continued to hold additional TechStats, more OMB oversight was needed to ensure that these meetings were having the appropriate impact on underperforming projects.²⁰ Specifically, OMB reported conducting TechStats at 23 federal agencies covering 55 investments, 30 of which were considered medium or high risk at the time of the TechStat. However, these reviews accounted for less than 20 percent of medium- or high-risk investments government-wide. As of August 2012, there were 162 such at-risk investments across the government.

Further, we reviewed four selected agencies and found they had held TechStats on 28 investments. While these reviews were generally conducted in accordance with OMB guidance, we found that areas for improvement existed. For example, these agencies did not consistently create memorandums with responsible parties and due dates for action items. We concluded that, until these agencies fully implemented OMB's TechStat guidance, they may not be positioned to effectively manage and resolve problems on IT investments. In addition, we noted that, until OMB and agencies develop plans and schedules to review medium- and high-risk investments, the investments would likely remain at risk. Among other things, we recommended that OMB require agencies to conduct TechStats for each IT investment rated with a moderately high- or high-risk rating, unless there is a clear reason for not doing so. OMB generally agreed with this recommendation.

However, when we testified²¹ on this issue slightly more than 2 years later in November 2015, we found that OMB had only conducted one TechStat

²⁰GAO, *Information Technology: Additional Executive Review Sessions Needed to Address Troubled Projects*, [GAO-13-524](#) (Washington, D.C.: June 13, 2013).

²¹GAO, *Information Technology: Implementation of Reform Legislation Needed to Improve Acquisitions and Operations*, [GAO-16-204T](#) (Washington, D.C.: Nov. 4, 2015).

review between March 2013 and October 2015. In addition, we noted that OMB had not listed any savings from TechStats in any of its required quarterly reporting to Congress since June 2012. This issue continues to be a concern and, in January 2017, the Federal CIO Council²² issued a report titled the *State of Federal Information Technology*, which noted that while early TechStats saved money and turned around underperforming investments it was unclear if OMB had performed any TechStats in recent years.²³

IT Dashboard Can Improve the Transparency into and Oversight of Major IT Acquisitions

To facilitate transparency across the government in acquiring and managing IT investments, OMB established a public website—the IT Dashboard—to provide detailed information on major investments at 26 agencies, including ratings of their performance against cost and schedule targets. Among other things, agencies are to submit ratings from their CIOs, which, according to OMB's instructions, should reflect the level of risk facing an investment relative to that investment's ability to accomplish its goals. In this regard, FITARA includes a requirement for CIOs to categorize their major IT investment risks in accordance with OMB guidance.²⁴

Over the past 6 years, we have issued a series of reports about the IT Dashboard that noted both significant steps OMB has taken to enhance the oversight, transparency, and accountability of federal IT investments by creating its IT Dashboard, as well as issues with the accuracy and

²²The Federal CIO Council is the principal interagency forum to improve agency practices on such matters as the design, modernization, use, sharing, and performance of agency information resources.

²³Federal CIO Council, *State of Federal Information Technology Report, Public Release Version 1.0* (Washington, D.C.: January 2017).

²⁴40 U.S.C. § 11302(c)(3)(C).


reliability of data.²⁵ In total, we have made 47 recommendations to OMB and federal agencies to help improve the accuracy and reliability of the information on the IT Dashboard and to increase its availability. Most agencies have agreed with our recommendations.

Most recently, in June 2016, we determined that 13 of the 15 agencies selected for in-depth review had not fully considered risks when rating their major investments on the IT Dashboard. Specifically, our assessments of risk for 95 investments at 15 selected agencies²⁶ matched the CIO ratings posted on the Dashboard 22 times, showed more risk 60 times, and showed less risk 13 times. Figure 3 summarizes how our assessments compared to the selected investments' CIO ratings.

²⁵GAO, *IT Dashboard: Agencies Need to Fully Consider Risks When Rating Their Major Investments*, [GAO-16-494](#) (Washington, D.C.: June 2, 2016); *IT Dashboard: Agencies Are Managing Investment Risk, but Related Ratings Need to Be More Accurate and Available*, [GAO-14-64](#) (Washington, D.C.: Dec. 12, 2013); *IT Dashboard: Opportunities Exist to Improve Transparency and Oversight of Investment Risk at Select Agencies*, [GAO-13-98](#) (Washington, D.C.: Oct. 16, 2012); *IT Dashboard: Accuracy Has Improved, and Additional Efforts Are under Way to Better Inform Decision Making*, [GAO-12-210](#) (Washington, D.C.: Nov. 7, 2011); *Information Technology: OMB Has Made Improvements to Its Dashboard, but Further Work Is Needed by Agencies and OMB to Ensure Data Accuracy*, [GAO-11-262](#) (Washington, D.C.: Mar. 15, 2011); and *Information Technology: OMB's Dashboard Has Increased Transparency and Oversight, but Improvements Needed*, [GAO-10-701](#) (Washington, D.C.: July 16, 2010).

²⁶The 15 selected agencies were the Departments of Agriculture, Commerce, Defense, Education, Energy, Health and Human Services, Homeland Security, the Interior, State, Transportation, the Treasury, and Veterans Affairs; the Environmental Protection Agency; General Services Administration; and Social Security Administration.

Figure 3: Comparison of Selected Investments' April 2015 Chief Information Officer Ratings to GAO's Assessments



Source: GAO's assessment of data from the Office of Management and Budget's Information Technology Dashboard. | GAO-17-494T

Aside from the inherently judgmental nature of risk ratings, we identified three factors which contributed to differences between our assessments and the CIO ratings:

- Forty of the 95 CIO ratings were not updated during the month we reviewed, which led to more differences between our assessments and the CIOs' ratings. This underscores the importance of frequent rating updates, which help to ensure that the information on the Dashboard is timely and accurately reflects recent changes to investment status.
- Three agencies' rating processes spanned longer than 1 month. Longer processes mean that CIO ratings are based on older data, and may not reflect the current level of investment risk.
- Seven agencies' rating processes did not focus on active risks. According to OMB's guidance, CIO ratings should reflect the CIO's assessment of the risk and the investment's ability to accomplish its goals. CIO ratings that do not incorporate active risks increase the chance that ratings overstate the likelihood of investment success.

As a result, we concluded that the associated risk rating processes used by the 15 agencies were generally understating the level of an investment's risk, raising the likelihood that critical federal investments in IT are not receiving the appropriate levels of oversight. To better ensure that the Dashboard ratings more accurately reflect risk, we recommended that the 15 agencies take actions to improve the quality and frequency of their CIO ratings. Twelve agencies generally agreed with or did not

comment on the recommendations and three agencies disagreed, stating their CIO ratings were adequate. However, we noted that weaknesses in their processes still existed and that we continued to believe our recommendations were appropriate.

Increasing the Use of Incremental Development Practices Can Help Agencies Better Achieve Cost, Schedule, and Performance Goals for IT Acquisitions

OMB has emphasized the need to deliver investments in smaller parts, or increments, in order to reduce risk, deliver capabilities more quickly, and facilitate the adoption of emerging technologies. In 2010, it called for agencies' major investments to deliver functionality every 12 months and, since 2012, every 6 months. Subsequently, FITARA codified a requirement that agency CIOs certify that IT investments are adequately implementing OMB's incremental development guidance.²⁷

In May 2014, we reported²⁸ that 66 of 89 selected investments at five major agencies²⁹ did not plan to deliver capabilities in 6-month cycles, and less than half of these investments planned to deliver functionality in 12-month cycles. We also reported that only one of the five agencies had complete incremental development policies. Accordingly, we recommended that OMB develop and issue clearer guidance on incremental development and that the selected agencies update and implement their associated policies. Four of the six agencies agreed with our recommendations or had no comments; the remaining two agencies partially agreed or disagreed with the recommendations. The agency that disagreed with our recommendation stated that it did not believe that its recommendation should be dependent on OMB first taking action. However, we noted that our recommendation does not require OMB to take action first and that we continued to believe our recommendation was warranted and could be implemented.

Subsequently, in August 2016, we reported³⁰ that agencies had not fully implemented incremental development practices for their software development projects. Specifically, we noted that, as of August 31, 2015,

²⁷40 U.S.C. § 11319(b)(1)(B)(ii).

²⁸GAO, *Information Technology: Agencies Need to Establish and Implement Incremental Development Policies*, [GAO-14-361](#) (Washington, D.C.: May 1, 2014).

²⁹These five agencies are the Departments of Defense, Health and Human Services, Homeland Security, Transportation, and Veterans Affairs.

³⁰GAO, *Information Technology Reform: Agencies Need to Increase Their Use of Incremental Development Practices*, [GAO-16-469](#) (Washington, D.C.: Aug. 16, 2016).

22 federal agencies³¹ had reported on the IT Dashboard that 300 of 469 active software development projects (approximately 64 percent) were planning to deliver usable functionality every 6 months for fiscal year 2016, as required by OMB guidance. Regarding the remaining 169 projects (or 36 percent) that were reported as not planning to deliver functionality every 6 months, agencies provided a variety of explanations for not achieving that goal. These included project complexity, the lack of an established project release schedule, or that the project was not a software development project. Table 2 lists the total number and percent of federal software development projects for which agencies reported plans to deliver functionality every 6 months for fiscal year 2016.

³¹These 22 agencies are the Departments of Agriculture, Commerce, Defense, Education, Energy, Health and Human Services, Homeland Security, Housing and Urban Development, the Interior, Justice, Labor, State, Transportation, the Treasury, and Veterans Affairs; the Environmental Protection Agency, General Services Administration, National Archives and Records Administration, Office of Personnel Management, Small Business Administration, Social Security Administration, and U.S. Agency for International Development.

Table 2: Federal Agency Software Development Projects' Plans to Deliver Functionality Every 6 Months for Fiscal Year 2016, as Reported on the Information Technology (IT) Dashboard

Agency	Number of major IT investments	Number of projects associated with investments	Number of projects that planned delivery of functionality every 6 months	Percent that planned delivery every 6 months
Department of Veterans Affairs	10	95	95	100%
Department of Commerce	9	84	78	93%
Department of Health and Human Services	18	48	42	88%
Department of Education	12	14	11	79%
Department of the Treasury	12	28	18	64%
Department of Homeland Security	13	23	13	57%
Social Security Administration	9	24	12	50%
Department of Transportation	20	60	5	8%
Department of Defense	36	51	4	8%
All other federal agencies ^a	30	42	22	52%
Total	169	469	300	64%

Source: GAO analysis of Federal IT Dashboard data as of August 31, 2015. | GAO-17-494T

^aThirteen additional departments and agencies had at least one major IT investment and a total of 20 or fewer projects. These agencies have been totaled together because calculating a percent of functionality delivered for a small number of projects does not provide a reliable figure.

In conducting an in-depth review of seven selected agencies' software development projects,³² we determined that 45 percent of the projects delivered functionality every 6 months for fiscal year 2015 and 55 percent planned to do so in fiscal year 2016. Agency officials reported that management and organizational challenges and project complexity and uniqueness had impacted their ability to deliver incrementally. We concluded that it was critical that agencies continue to improve their use of incremental development to deliver functionality and reduce the risk that these projects will not meet cost, schedule, and performance goals.

In addition, while OMB had issued guidance requiring covered agency CIOs to certify that each major IT investment's plan for the current year

³²These seven agencies are the Departments of Commerce, Defense, Education, Health and Human Services, Homeland Security, Transportation, and the Treasury. These agencies were chosen because they reported a minimum of 12 investments that were at least 50 percent or more in development on the IT Dashboard for fiscal year 2015.

adequately implements incremental development, only three agencies (the Departments of Commerce, Homeland Security, and Transportation) had defined processes and policies intended to ensure that the department CIO certifies that major IT investments are adequately implementing incremental development.³³ Officials from three other agencies (the Departments of Education, Health and Human Services, and the Treasury) reported that they were in the process of updating their existing incremental development policy to address certification, while the Department of Defense's policies that address incremental development did not include information on CIO certification. We concluded that until all of the agencies we reviewed define processes and policies for the certification of the adequate use of incremental development, they will not be able to fully ensure adequate implementation of, or benefit from, incremental development practices.

Accordingly, we recommended that four agencies establish a policy and process for the certification of major IT investments' adequate use of incremental development. The Departments of Education and Health and Human Services agreed with our recommendation, while the Department of Defense disagreed and stated that its existing policies address the use of incremental development. However, we noted that the department's policies did not comply with OMB's guidance and that we continued to believe our recommendation was appropriate. The Department of the Treasury did not comment on the recommendation.

In conclusion, with the enactment of FITARA, the federal government has an opportunity to improve the transparency and management of IT acquisitions, and to strengthen the authority of CIOs to provide needed direction and oversight. In addition to implementing FITARA, applying key IT workforce planning practices could improve the agencies' ability to assess and address gaps in knowledge and skills that are critical to the success of major acquisitions. Further, continuing to implement key OMB initiatives can help to improve the acquisition of IT. For example, conducting additional TechStat reviews can help focus management attention on troubled projects and provide a mechanism to establish clear action items to improve project performance or terminate the investment. Additionally, improving the assessment of risks when agencies rate major investments on the IT Dashboard would likely provide greater

³³Office of Management and Budget, *FY2017 IT Budget – Capital Planning Guidance*.

transparency and oversight of the government's billions of dollars in IT investments. Lastly, increasing the use of incremental development approaches could improve the likelihood that major IT investments meet cost, schedule, and performance goals.

Chairmen Hurd and Meadows, Ranking Members Kelly and Connolly, and Members of the Subcommittees, this completes my prepared statement. I would be pleased to respond to any questions that you may have at this time.

GAO Contacts and Staff Acknowledgments

If you or your staffs have any questions about this testimony, please contact me at (202) 512-9286 or at pownerd@gao.gov. Individuals who made key contributions to this testimony are Dave Hinchman (Assistant Director), Chris Businsky, Rebecca Eyler, and Jon Ticehurst (Analyst in Charge).

Related GAO Products

High-Risk Series: Progress on Many High-Risk Areas, While Substantial Efforts Needed on Others. [GAO-17-317](#). Washington, D.C.: February 15, 2017.

IT Workforce: Key Practices Help Ensure Strong Integrated Program Teams; Selected Departments Need to Assess Skill Gaps. [GAO-17-8](#). Washington, D.C.: November 30, 2016.

Information Technology Reform: Agencies Need to Increase Their Use of Incremental Development Practices. [GAO-16-469](#). Washington, D.C.: August 16, 2016.

IT Dashboard: Agencies Need to Fully Consider Risks When Rating Their Major Investments. [GAO-16-494](#). Washington, D.C.: June 2, 2016.

High-Risk Series: An Update. [GAO-15-290](#). Washington, D.C.: February 11, 2015.

Information Technology: Agencies Need to Establish and Implement Incremental Development Policies. [GAO-14-361](#). Washington, D.C.: May 1, 2014.

IT Dashboard: Agencies Are Managing Investment Risk, but Related Ratings Need to Be More Accurate and Available. [GAO-14-64](#). Washington, D.C.: December 12, 2013.

Information Technology: Additional Executive Review Sessions Needed to Address Troubled Projects. [GAO-13-524](#). Washington, D.C.: June 13, 2013.

IT Dashboard: Opportunities Exist to Improve Transparency and Oversight of Investment Risk at Select Agencies. [GAO-13-98](#). Washington, D.C.: October 16, 2012.

IT Dashboard: Accuracy Has Improved, and Additional Efforts Are Under Way to Better Inform Decision Making. [GAO-12-210](#). Washington, D.C.: November 7, 2011.

This is a work of the U.S. government and is not subject to copyright protection in the United States. The published product may be reproduced and distributed in its entirety without further permission from GAO. However, because this work may contain copyrighted images or other material, permission from the copyright holder may be necessary if you wish to reproduce this material separately.

GAO's Mission

The Government Accountability Office, the audit, evaluation, and investigative arm of Congress, exists to support Congress in meeting its constitutional responsibilities and to help improve the performance and accountability of the federal government for the American people. GAO examines the use of public funds; evaluates federal programs and policies; and provides analyses, recommendations, and other assistance to help Congress make informed oversight, policy, and funding decisions. GAO's commitment to good government is reflected in its core values of accountability, integrity, and reliability.

Obtaining Copies of GAO Reports and Testimony

The fastest and easiest way to obtain copies of GAO documents at no cost is through GAO's website (<http://www.gao.gov>). Each weekday afternoon, GAO posts on its website newly released reports, testimony, and correspondence. To have GAO e-mail you a list of newly posted products, go to <http://www.gao.gov> and select "E-mail Updates."

Order by Phone

The price of each GAO publication reflects GAO's actual cost of production and distribution and depends on the number of pages in the publication and whether the publication is printed in color or black and white. Pricing and ordering information is posted on GAO's website, <http://www.gao.gov/ordering.htm>.

Place orders by calling (202) 512-6000, toll free (866) 801-7077, or TDD (202) 512-2537.

Orders may be paid for using American Express, Discover Card, MasterCard, Visa, check, or money order. Call for additional information.

Connect with GAO

Connect with GAO on [Facebook](#), [Flickr](#), [LinkedIn](#), [Twitter](#), and [YouTube](#). Subscribe to our [RSS Feeds](#) or [E-mail Updates](#). Listen to our [Podcasts](#). Visit GAO on the web at www.gao.gov and read [The Watchblog](#).

To Report Fraud, Waste, and Abuse in Federal Programs

Contact:

Website: <http://www.gao.gov/fraudnet/fraudnet.htm>

E-mail: fraudnet@gao.gov

Automated answering system: (800) 424-5454 or (202) 512-7470

Congressional Relations

Katherine Siggerud, Managing Director, siggerudk@gao.gov, (202) 512-4400, U.S. Government Accountability Office, 441 G Street NW, Room 7125, Washington, DC 20548

Public Affairs

Chuck Young, Managing Director, youngc1@gao.gov, (202) 512-4800 U.S. Government Accountability Office, 441 G Street NW, Room 7149 Washington, DC 20548

Strategic Planning and External Liaison

James-Christian Blockwood, Managing Director, spel@gao.gov, (202) 512-4707 U.S. Government Accountability Office, 441 G Street NW, Room 7814, Washington, DC 20548



Please Print on Recycled Paper.