

ID	Task Name	Baseline Start	Baseline Finish	Actual Start	Actual Finish	Previous Status	Status	Comments
1 End of Data Collection Operation								
1a	Last day of CQA	Thu 10/15/20	Thu 10/15/20	Thu 10/15/20	Thu 10/15/20			
1b	Last day of ISR	Thu 10/15/20	Thu 10/15/20	Thu 10/15/20	Thu 10/15/20			
1c	Last day of NRFU	Thu 10/15/20	Thu 10/15/20	Thu 10/15/20	Thu 10/15/20			
1d	Scanning/keying of paper form responses complete	Mon 3/9/20	Tue 10/27/20	Mon 3/9/20	Tue 10/27/20			
2 End of NRFU Delivery								
2a	Close out Remaining Open Cases in Field Operation Control System (FOCS)	Thu 10/15/20	Thu 10/15/20	Thu 10/15/20	Thu 10/15/20			
2b	NRFU Reinterview Clerical Review & File Delivery	Wed 7/8/20	Fri 10/30/20	Wed 7/8/20	Thu 10/29/20			
2c	Self Response Quality Assurance (SRQA) Results & Delivery to Census Data Lake (CDL)	Tue 7/7/2020	Mon 11/2/20	Tue 7/7/2020	Mon 11/2/20			
3 NON-ID Clerical Result Finalization								
3a	CDL Receive all Clerical Match Results for all Housing Units	Thu 3/12/20	Tue 10/27/20	Thu 3/12/20	Wed 10/28/20			
3b	CDL Send Non-ID Response to Decennial Response Processing System (DRPS)	Sun 3/15/20	Wed 10/28/20	Sun 3/15/20	Thu 10/29/20			
3c	One time send of Group Quarter (GQ) Usual Home Elsewhere (UHE) Results from Unlinked Individual Census Questionnaires (Paper) to Master Address File/Topologically Integrated Geographic Encoding & Referencing System (MAFTIGER)	Mon 10/19/20	Mon 10/19/20	Mon 10/19/20	Mon 10/19/20			
3d	CDL Receive GQ UHE Results for Unlinked Individual Census Questionnaires (Paper) from MAFTIGER	Tue 10/20/20	Tue 10/20/20	Tue 10/20/20	Wed 10/21/20			
3e	CDL Receives all UHE Non-ID Results	Thu 3/12/20	Tue 10/27/20	Thu 3/12/20	Tue 10/27/20			

As of: 11/27/2020

2020 Census Post Collection Processing

Version 3.24
Page 2 of 11 pages

ID	Task Name	Baseline Start	Baseline Finish	Actual Start	Actual Finish	Previous Status	Status	Comments
4 CDL Response Processing								
4a	Processing NRFU Responses	Wed 7/1/20	Sat 10/17/20	Wed 7/1/20	Tue 10/20/20			
4b	Processing Paper Form Responses	Mon 3/9/20	Tue 10/27/20	Mon 3/9/20	Tue 10/27/20			
4c	Processing CQA-ISR Form Responses	Thu 3/12/20	Thu 10/15/20	Thu 3/12/20	Thu 10/15/20			
4d	Processing CQA-Coverage Improvement (CI) Form Responses	Wed 4/22/20	Thu 10/15/20	Wed 4/22/20	Thu 10/15/20			
4e	Processing CQA Closed Case Dispositions	Fri 10/16/20	Fri 10/16/20	Fri 10/16/20	Fri 10/16/20			
4f	Processing ISR Form Responses	Thu 3/12/20	Sat 10/17/20	Thu 3/12/20	Tue 10/20/20			
4g	Processing Automated Tracking and Control (ATAC) Form Responses	Thu 6/25/20	Tue 10/27/20	Thu 6/25/20	Tue 10/27/20			
4h	Processing Group Quarters (GQ) e-Responses	Tue 1/21/20	Fri 9/25/20	Tue 1/21/20	Fri 9/25/20			
5 CDL delivery to Decennial Response Processing System (DRPS)								
5a	CDL Last daily send to DRPS before to End of Operations	Tue 10/20/20	Tue 10/20/20	Tue 10/20/20	Tue 10/20/20			
5b	CDL Response Data Reconciliation before End of Operation Process	Sat 10/17/20	Tue 10/20/20	Thu 10/15/20	Tue 10/20/20			
5c	CDL Last daily send to DRPS after End of Operations	Wed 10/28/20	Wed 10/28/20	Wed 10/28/20	Thu 10/29/20			
5d	DRPS Ingests Response Data after End of Operations	Thu 10/29/20	Thu 10/29/20	Thu 10/29/20	Thu 10/29/20			
5e	DRPS Response Data Reconciliation after End of Operation	Fri 10/30/20	Fri 10/30/20	Thu 10/29/20	Fri 10/30/20			

2020 Census Post Collection Processing

ID	Task Name	Baseline Start	Baseline Finish	Actual Start	Actual Finish	Previous Status	Status	Comments
6 All Operational Delivery Address Updates (ADDUP)								
6a	Non-ID ADDUP	Sun 9/27/20	Sun 9/27/20	Sun 9/27/20	Sun 9/27/20			
6b	NRFU ADDUP	Sun 9/27/20	Sun 9/27/20	Sun 9/27/20	Sun 9/27/20			
6c	Self Response Non-ID ADDUP	Sun 9/27/20	Sun 9/27/20	Sun 9/27/20	Sun 9/27/20			
6d	NRFU FV ADDUP	Wed 9/2/20	Wed 9/2/20	Wed 9/2/20	Wed 9/2/20			
6e	Update Leave ADDUP	Mon 8/17/20	Mon 8/17/20	Mon 8/17/20	Mon 8/17/20			
6f	Update Enumerate ADDUP	Thu 9/3/20	Thu 9/3/20	Thu 9/3/20	Thu 9/3/20			
6g	Remote Alaska ADDUP	Thu 9/3/20	Thu 9/3/20	Thu 9/3/20	Thu 9/3/20			
6h	GQ ADDUP	Wed 9/23/20	Wed 9/23/20	Wed 9/23/20	Wed 9/23/20			
6i	GQ Enumeration ADDUP	Fri 9/11/20	Fri 9/11/20	Fri 9/11/20	Fri 9/11/20			
6j	GQ Maritime Vessel Enumeration ADDUP	Fri 9/4/20	Fri 9/4/20	Fri 9/4/20	Fri 9/4/20			
6k	GQ Advance Contact ADDUP	Thu 9/10/20	Thu 9/10/20	Thu 9/10/20	Thu 9/10/20			
6l	Enumeration at Transitory Locations (ETL) ADDUP	Mon 10/26/20	Mon 10/26/20	Sun 10/25/20	Sun 10/25/20			
7 Geographic Processing								
7a	Master Address File/Topologically Integrated Geographic Encoding & Referencing System (MAFTIGER) Creates Non-ID Feedback Table (NIFT) and Master Address File Extract (MAFX)	Wed 10/14/20	Wed 10/28/20	Wed 10/14/20	Tue 10/27/20			
7b	Receive NIFT files from MAFTIGER	Wed 10/21/20	Wed 10/21/20	Wed 10/21/20	Wed 10/21/20			
7c	Delivery of Collection MAFX from MAFTIGER	Wed 10/21/20	Wed 10/28/20	Wed 10/21/20	Tue 10/27/20			
7d	ETL NIFT Delivery to CDL	Mon 11/16/20	Mon 11/16/20	Wed 11/11/20	Wed 11/11/20			
8 CDL End of Operations Processing								
8a	Final Non ADDUP Response Processing	Wed 10/21/20	Fri 10/23/20	Tue 10/20/20	Fri 10/23/20			
8b	Final ADDUP Response Processing	Sat 10/24/20	Tue 10/27/20	Fri 10/23/20	Wed 10/28/20			

2020 Census Post Collection Processing

ID	Task Name	Baseline Start	Baseline Finish	Actual Start	Actual Finish	Previous Status	Status	Comments
9 Decennial Response File (DRF) 1 Creation								
9a	Receive and ingest NRFU Reinterview Fail File	Fri 10/30/20	Sun 11/1/20	Fri 10/30/20	Sat 10/31/20			
9b	Nationwide Duplicate Person Identification (DPI) Master Address File Identifier (MAFID) Links Delivery	Fri 10/16/20	Fri 10/16/20	Fri 10/16/20	Fri 10/16/20			
9c	Control and Response Data System (CaRDS) receives and ingests MAFX	Thu 10/22/20	Wed 10/28/20	Thu 10/21/20	Wed 10/28/20			
9d	CaRDS creates and reviews Collection Sample Delivery File (SDF)	Thu 10/29/20	Mon 11/2/20	Thu 10/29/20	Thu 10/29/20			
9e	Collection SDF Delivery	Mon 11/2/20	Mon 11/2/20	Thu 10/29/20	Thu 10/29/20			
9f	DRF1 Creation and processing	Tue 11/3/20	Tue 11/24/20	Tue 11/3/20				Due to a number of data processing anomalies a comprehensive patch and redelivery of state files for review is required. Review expected completion date is 12/10/20.
9g	Ingest and Load Special GQs	Tue 11/3/20	Tue 11/3/20	Tue 11/3/20	Tue 11/3/20			
9h	Load Nationwide Duplicate Person Identification (DPI) file	Wed 11/4/20	Wed 11/4/20	Wed 11/4/20	Wed 11/4/20			
9i	Execute final daily load of DRF1	Thu 11/5/20	Thu 11/5/20	Fri 11/6/20	Fri 11/6/20			
9j	Prepare final DRF1 processing (Fix DRF1 data as defined by sponsors DSSD and POP)	Thu 11/5/20	Fri 11/6/20	Fri 11/6/20	Fri 11/6/20			
9k	Tier 1 DRF1-state files delivery to Population Division (POP) and Decennial Statistical Studies Division (DSSD) complete	Tue 11/10/20	Tue 11/10/20	Tue 11/10/20	Fri 11/13/20			Initial Tier 1 state files delivered on 11/13. Redelivery of patched state files is expected on 12/7/20.
9l	Tier 2 DRF1-state files delivery to POP/DSSD complete	Wed 11/11/20	Wed 11/11/20	Wed 11/11/20	Fri 11/13/20			Initial Tier 2 state files delivered on 11/13. Redelivery of patched state files is expected on 12/7/20.
9m	Tier 3 DRF1-state files delivery to POP/DSSD complete	Fri 11/13/20	Fri 11/13/20	Fri 11/13/20	Sun 11/15/20			Initial Tier 3 state files delivered on 11/15. Redelivery of patched state files is expected on 12/7/20.

Legend

Blue	Blue - Finished
Green	Green - On Schedule
Yellow	Yellow - late, but doesn't push end date
Red	Red - late and pushes the end date

Controlled Unclassified Information (CUI)

As of: 11/27/2020

2020 Census Post Collection Processing

Version 3.24
Page 5 of 11 pages

ID	Task Name	Baseline Start	Baseline Finish	Actual Start	Actual Finish	Previous Status	Status	Comments
9n	Tier 4 DRF1-state files delivery to POP/DSSD complete	Sat 11/14/20	Sat 11/14/20	Sun 11/15/20	Mon 11/16/20			Initial Tier 4 state files delivered on 11/16. Redelivery of patched state files is expected on 12/7/20.
9o	Tier 5 DRF1-state files delivery to POP/DSSD complete	Sun 11/15/20	Sun 11/15/20	Mon 11/16/20	Tue 11/17/20			Initial Tier 5 state files delivered on 11/17. Redelivery of patched state files is expected on 12/7/20.
9p	Tier 6 DRF1-state files delivery to POP/DSSD complete	Tue 11/17/20	Tue 11/17/20	Mon 11/16/20	Wed 11/18/20			Initial tier 6 state files delivered on 11/18. Redelivery of patched state files is expected on 12/7/20.
9q	POP/DSSD completed review of DRF1-state files	Tue 11/24/20	Tue 11/24/20					Due to a number of data processing anomalies a comprehensive patch and redelivery of state files for review is required. Review expected completion date is 12/14/20.
9r	POP/DSSD review complete via Review Complete Memo	Tue 11/24/20	Tue 11/24/20					Due to a number of data processing anomalies a comprehensive patch and redelivery of state files for review is required. Review expected completion date is 12/14/20.

Document #3

2020 Census Post Collection Processing

ID	Task Name	Baseline Start	Baseline Finish	Actual Start	Actual Finish	Previous Status	Status	Comments
10 Decennial Response File (DRF) 2 Creation								
10a	CDL delivery SRQA Results to DRPS	Wed 11/4/20	Wed 11/4/20	Tue 11/3/20	Tue 11/3/20			Input to creation of DRF2. The file identifies possible self responses to be included in the census. File not used until 11/25.
10b	Nationwide Matching results file Delivery to CDL	Thu 10/29/20	Thu 10/29/20	Thu 10/29/20	Thu 10/29/20			
10c	Nationwide Matching results file Delivery to DRPS	Fri 10/30/20	Sat 10/31/20	Fri 10/30/20	Fri 10/30/20			Input needed for DRF2. The file is used to conduct PSA in formulating the housing unit of record to be represented in the census. File not used until 11/25.
10d	Primary Selection Algorithm Across Housing Unit Matching Input Delivery	Mon 11/9/20	Mon 11/9/20	Mon 11/9/20	Mon 11/9/20			Input parameters to conduct PSA (10f). File not used until 11/25.
10e	Primary Selection Algorithm Across Group Quarters Matching Input Delivery	Mon 11/9/20	Mon 11/9/20	Mon 11/9/20	Mon 11/9/20			Input parameters to conduct PSA (10f). File not used until 11/25.
10f	DRF2 Creation & Processing	Wed 11/25/20	Sun 12/13/20					Final DRF1 State files serve as input to DRF2. Currently experiencing delay of receiving DRF1 files. Files expected on 12/11/20.
10g	All DRF2 state files delivery to POP/DSSD Complete	Mon 11/30/20	Mon 11/30/20					
10h	POP/DSSD review of all Tier 1 DRF2-state files [test states] complete	Mon 11/30/20	Fri 12/4/20					
10i	POP/DSSD review of all remaining DRF2-state files complete	Sun 12/13/20	Sun 12/13/20					

ID	Task Name	Baseline Start	Baseline Finish	Actual Start	Actual Finish	Previous Status	Status	Comments
11 Census Unedited File (CUF) Creation								
11a	2020 Race and Ethnicity Coding Master Output File Delivery	Thu 12/3/20	Mon 12/7/20					Input file to CUF (11d).
11b	Housing Unit Status and Count Imputation File Delivery	Sun 9/6/20	Sun 9/6/20	Sun 9/6/20	Sun 9/6/20			This is an input file to set up count imputation. This file is not needed until 12/14.
11c	CDL delivery of Undeliverable As Addressed (UAA) Processing File to DRPS	Thu 12/10/20	Thu 12/10/20					This is an input file to set up count imputation. This file is not needed until 12/14.
11d	CUF Creation & Processing	Mon 12/14/20	Sun 12/27/20					Final DRF2 National delivery file serves as input to CUF. Currently experiencing delay of receiving DRF2. File expected on 12/30/20.
11e	Tier 1 CUF-state files delivery to POP/DSSD complete	Wed 12/16/20	Wed 12/16/20					
11f	Tier 2 CUF-state files delivery to POP/DSSD complete	Thu 12/17/20	Thu 12/17/20					
11g	Tier 3 CUF-state files delivery to POP/DSSD complete	Fri 12/18/20	Fri 12/18/20					
11h	Tier 4 CUF-state files delivery to POP/DSSD complete	Sun 12/20/20	Sun 12/20/20					
11i	Tier 5 CUF-state files delivery to POP/DSSD complete	Tue 12/22/20	Tue 12/22/20					
11j	Tier 6 CUF-state files delivery to POP/DSSD complete	Thu 12/24/20	Thu 12/24/20					
11k	POP/DSSD completed review of CUF-state files	Sun 12/27/20	Sun 12/27/20					
11l	POP/DSSD review complete via Review Complete Memo	Sun 12/27/20	Sun 12/27/20					

As of: 11/27/2020

2020 Census Post Collection Processing

Version 3.24
Page 8 of 11 pages

ID	Task Name	Baseline Start	Baseline Finish	Actual Start	Actual Finish	Previous Status	Status	Comments
12.1 Input files needed for Apportionment (needed for 12.2 and 12.3)								
12.1.a	Create MAFID State Change (MISC) file							
12.1.a.1	Tabulation Benchmark Geocoding	Fri 11/6/20	Fri 11/20/20	Fri 11/6/20	Wed 11/18/20			
12.1.a.2	Tabulation Benchmark complete Geocoding QC and associated Data Fixes	Fri 11/6/20	Fri 11/20/20	Fri 11/6/20	Wed 11/18/20			
12.1.a.3	Tabulation Benchmark Run Validate Topology/Final Data Edits, and Run Map spot Numbers	Sat 11/21/20	Sun 11/22/20	Thu 11/19/20	Thu 11/19/20			
12.1.a.4	Tabulation Benchmark Creation	Mon 11/23/20	Mon 11/23/20	Fri 11/20/20	Fri 11/20/20			
12.1.a.5	Create and QC MAFID State Change (MISC) file	Sun 11/29/20	Sat 12/5/20	Fri 11/20/20	Fri 11/20/20			
12.1.a.6	Delivery of MAFID State Change (MISC) file	Sun 12/6/20	Sun 12/6/20	Fri 11/20/20	Fri 11/20/20			MISC input file not incorporated until 12/28.
12.1.b	Create Enumeration at Transitory Locations (ETL) population count file							
12.1.b.1	Create initial Enumeration at Transitory Locations (ETL) population count file	Mon 11/16/20	Mon 11/23/20	Mon 11/16/20	Mon 11/23/20			
12.1.b.2	Deliver initial Enumeration at Transitory Locations (ETL) population count file	Mon 11/23/20	Mon 11/23/20	Mon 11/23/20	Mon 11/23/20			
12.1.b.3	Review initial Enumeration at Transitory Locations (ETL) population count file	Mon 11/23/20	Thu 12/10/20	Mon 11/23/20				
12.1.b.4	Delivery of final Enumeration at Transitory Locations (ETL) population count file	Thu 12/10/20	Thu 12/10/20					ETL input file not incorporated until 12/28.

2020 Census Post Collection Processing

ID	Task Name	Baseline Start	Baseline Finish	Actual Start	Actual Finish	Previous Status	Status	Comments
12.1.c	Create Federally-Affiliated Count Overseas file							
12.1.c.1	Collecting counts of overseas personnel	Wed 4/1/20	Mon 12/7/20	Wed 4/1/20	Tue 11/10/20			
12.1.c.2	Delivery of initial version of Federally-Affiliated Count Overseas file	Mon 12/7/20	Mon 12/7/20	Tue 11/10/20	Tue 11/10/20			
12.1.c.3	Review of initial version of Federally-Affiliated Count Overseas file	Tue 12/8/20	Mon 12/14/20	Tue 11/10/20	Thu 11/12/20			
12.1.c.4	Delivery of final Federally-Affiliated Count Overseas file	Mon 12/14/20	Mon 12/14/20	Fri 11/13/20	Fri 11/13/20			FACO input file not incorporated until 12/28.
12.1.d	Delivery of Unauthorized Immigrants in ICE Detention Centers Enumerated in the Census	Wed 12/16/20	Wed 12/16/20					Expected delivery on 1/1/21.
12.1.e	Unauthorized Immigrants in ICE Detention Centers Enumerated in the Census Finalized	Sun 12/27/20	Sun 12/27/20					Expected delivery on 1/12/21.
12.1.f	Delivery of the Final Census Unedited File (CUF)	Sun 12/27/20	Sun 12/27/20					Expected delivery on 1/12/21.
EITHER 12.2 Apportionment Count (Resident Population, FACO, with Count of Unauthorized Immigrants in Detention Centers) - 1/7/21								
12.2.a	POP Verifies Apportionment Input Files	Sun 12/6/20	Mon 12/28/20					Expected finish date 1/13/21.
12.2.b	POP Calculates/Verifies Apportionment Counts	Mon 12/28/20	Thu 12/31/20					Expected finish date 1/16/21.
12.2.c	POP Creates/Verifies Apportionment Tables	Fri 1/1/21	Sun 1/3/21					Expected finish date 1/19/21.
12.2.d	POP Delivers Final Apportionment Tables to CQAS, PIO, CNMP, GEO	Sun 1/3/21	Sun 1/3/21					Expected delivery on 1/19/21.
12.2.e	CQAS/PIO/GEO/CNMP/POP Assembles Transmittal Package, Press Kit, and other Materials for Release	Mon 1/4/21	Thu 1/7/21					Expected finish date 1/23/21.
12.2.f	BOC DIR Delivers Final Apportionment Transmittal Package to DOC	Thu 1/7/21	Thu 1/7/21					Expected delivery on 1/23/21.
12.2.g	DOC Delivers Apportionment Counts to President (U.S.C. Article 1, Section 2)	Thu 1/7/21	Thu 1/7/21					Expected delivery on 1/23/21.
12.2.h	Public Release of 2020 Apportionment Data	Thu 1/7/21	Thu 1/7/21					Expected delivery on 1/23/21.

Document #3

Green - On Schedule
Yellow - late, but doesn't push end date
Red - late and pushes the end date

As of: 11/27/2020

2020 Census Post Collection Processing

Version 3.24

Page 10 of 11 pages

ID	Task Name	Baseline Start	Baseline Finish	Actual Start	Actual Finish	Previous Status	Status	Comments
OR 12.3 Delivery of Resident Population, FACO, and Count of Unauthorized Immigrants from matching the CUF to Administrative Records (BoC to run Apportionment after count delivery - 1/18/21)								
12.3.a	CUF Processed by Production Person Identification Validation System (PVS)	Mon 12/28/20	Thu 12/31/20					Expected finish date 1/16/21.
12.3.b	Match Admin Records to CUF and Quality Assurance	Fri 1/1/21	Tue 1/12/21					Expected finish date 1/29/21.
12.3.b.1	Do Record Linkage Quality Assessment for the CUF	Fri 1/1/21	Sun 1/3/21					Expected finish date 1/19/21.
12.3.b.2	Link CUF Records to Admin Records from SSA, DHS, IRS, State, etc.	Mon 1/4/21	Tue 1/5/21					Expected finish date 1/21/21.
12.3.b.3	Apply Record Linkage Quality Thresholds to CUF and Verify Output	Wed 1/6/21	Thu 1/7/21					Expected finish date 1/23/21.
12.3.b.4	Validate Unauthorized Immigrant Assignments	Fri 1/8/21	Sun 1/10/21					Expected finish date 1/26/21.
12.3.b.5	Tabulate Unauthorized Immigrant Counts by State	Mon 1/11/21	Mon 1/11/21					Expected finish date 1/27/21.
12.3.b.6	Verify Tabulation	Tue 1/12/21	Tue 1/12/21					Expected finish date 1/28/21.
12.3.c	Quality Assurance of the Tabulation And Demographic Reasonableness Checks	Wed 1/13/21	Fri 1/15/21					Expected finish date 1/31/21.
12.3.d	Apply Disclosure Avoidance to Unauthorized Immigrant Counts	Sat 1/16/21	Sat 1/16/21					Expected finish date 2/1/21.
12.3.e	Create Transmittal Package of Resident Population, Federally Affiliated Overseas Population, and Unauthorized Population by State	Sun 1/17/21	Mon 1/18/21					Expected finish date 2/3/21.

Document #3

Critical Path Tasks

ID	Task Name	Baseline Start	Baseline Finish	Status	Expected Finish Date
7a	Master Address File/Topologically Integrated Geographic Encoding & Referencing System (MAFTIGER) Creates Non-ID Feedback Table (NIFT) and Master Address File Extract (MAFX)	Wed 10/14/20	Wed 10/28/20		
7c	Delivery of Collection MAFX from MAFTIGER	Wed 10/21/20	Wed 10/28/20		
9c	Control and Response Data System (CaRDS) receives and ingests MAFX	Thu 10/22/20	Wed 10/28/20		
9d	CaRDS creates and reviews Collection Sample Delivery File (SDF)	Thu 10/29/20	Mon 11/2/20		
9e	Collection SDF Delivery	Mon 11/2/20	Mon 11/2/20		
9f	DRF1 Creation and processing	Tue 11/3/20	Tue 11/24/20		Thu 12/10/20
10f	DRF2 Creation & Processing	Wed 11/25/20	Sun 12/13/20		Tue 12/29/20
11d	CUF Creation & Processing	Mon 12/14/20	Sun 12/27/20		Tue 1/12/21
11l	POP/DSSD review complete via Review Complete Memo	Sun 12/27/20	Sun 12/27/20		Tue 1/12/21
12.2.d	POP Delivers Final Apportionment Tables to CQAS, PIO, CNMP, GEO	Sun 1/3/21	Sun 1/3/21		Tue 1/19/21
12.2.g	DOC Delivers Apportionment Counts to President (U.S.C. Article 1, Section 2)	Thu 1/7/21	Thu 1/7/21		Sat 1/23/21
12.3.b	Match Admin Records to CUF and Quality Assurance	Fri 1/1/21	Tue 1/12/21		Sun 1/17/21 - Fri 1/29/21
12.3.e	Create Transmittal Package of Resident Population, Federally Affiliated Overseas Population, and Unauthorized Population by State	Sun 1/17/21	Mon 1/18/21		Wed 2/3/21